AMENDMENT OF SOLICITA	TION/MODIETCATI	ON OF CONTRACT	1. CONTRACT ID CODE	PAGE OF PA	AGES
AMENDMENT OF SOLICITA	HONWODIFICATI	ON OF CONTRACT	J	1	30
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE RE	Q. NO. 5. PROJEC	CT NO.(If applicat	ble)
0007	11-Jul-2002	W16ROE-2114-9736			
6. ISSUED BY COD	E DACA51	7. ADMINISTERED BY (If other	than item 6) COD	DE	
CONTRACTING DIVISION US ARMY CORPS OF ENG, NYD ATTN: CENANCT, ROOM 1843 26 FEDERAL PLAZA NEW YORK NY 10278		See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (N	o., Street, County, State a	nd Zip Code) X	9A. AMENDMENT OF DACA51-02-B-0009	SOLICITATION	NO.
		X	9B. DATED (SEE ITE. 22-May-2002		
			10A. MOD. OF CONTI	RACT/ORDER NO).
CODE	FACILITY CODE		10B. DATED (SEE IT	EM 13)	
11. TH	IS ITEM ONLY APPLIES	S TO AMENDMENTS OF SOLICITA	ATIONS		
X The above numbered solicitation is amended as set forth in	Item 14. The hour and date spec	rified for receipt of Offer	is extended, is not	extended.	
Offer must acknowledge receipt of this amendment prior (a) By completing Items 8 and 15, and returning	copies of the amendment; (b) B rence to the solicitation and am RECEIPT OF OFFERS PRIOR dment you desire to change an o licitation and this amendment,	y acknowledging receipt of this amendment or endment numbers. FAILURE OF YOUR ACI TO THE HOUR AND DATE SPECIFIED MA ffer already submitted, such change may be ma	each copy of the offer submit KNOWLEDGMENT TO BE AY RESULT IN Ide by telegram or letter,	tted;	
		DIFICATIONS OF CONTRACTS/OR DER NO. AS DESCRIBED IN ITEM			
A.THIS CHANGE ORDER IS ISSUED PURSUA CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify authori	ty) THE CHANGES SET FORTH IN	ITEM 14 ARE MADE	IN THE	
B.THE ABOVE NUMBERED CONTRACT/ORD office, appropriation date, etc.) SET FORTH				ges in paying	
C.THIS SUPPLEMENTAL AGREEMENT IS E	NTERED INTO PURSUA	NT TO AUTHORITY OF:			
D.OTHER (Specify type of modification and aut	hority)				
E. IMPORTANT: Contractor is not,	is required to sign this	document and return cop	ies to the issuing office		
14. DESCRIPTION OF AMENDMENT/MODIFICA where feasible.) The purpose of this Amendment 0007 to Solicita 00800 and 00901, to incorporate the latest Labor the entire completion date in block 11 of the original NOTE: Bidders must acknowledge receipt of thi methods: In the space provided in the SF 1442, AMENDMENTS BY THE DATE AND TIME SPECIF MODIFICATIONS OF BIDS, OR LATE WITHDRAWAS a result of this amendment, the bid opening displacement.	tion DACA51-02-B-0009 or Wage Rate Decision (Opinal solicitation to read "Seamendment by the date by separate letter, by tele IED MAY RESULT IN REJ WAL OF BIDS (FAR 14.30)	is to amend and clarify the specifical General Decision Number NJ020002 700" instead of "720" days after receive specified in the solicitation (or as a legram, or by signing Block 15 below. ECTION OF YOUR BID IN ACCORDAL 5).	tions and drawings in sg) in Section 00900, sipt of the Notice to Promended) by one of the FAILURE TO ACKNO	Sections and to change ceed. following WLEDGE	
Except as provided herein, all terms and conditions of the docur		,			
15A. NAME AND TITLE OF SIGNER (Type or pr		6A. NAME AND TITLE OF CONTR		ype or print)	
15B. CONTRACTOR/OFFEROR	5C. DATE SIGNED 1	6B. UNITED STATES OF AMERICA	Λ	16C. DATE SIGN	NED
	<u> </u>	SY Comment of Comment	<u> </u>	11-Jul-2002	
(Signature of person authorized to sign)		(Signature of Contracting Officer	·)		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Changes in Solicitation/Contract/Order Form

The contractor period of performance end has decreased from 720 by 20 to 700

Changes in Section 00800

NOTICE TO BIDDERS

Failure of the bidder to Acknowledge receipt Of this Amendment in Item 19 of Standard Form 1442 (Pg. 00010-2) May result in REJECTION Of the bid. IFB NO. DACA51-02-B-0009

Amendment No. 7

Department of the Army, NYD Corps of Engineers New York, NY 10278-0090

AMENDMENT NO. 7 TO SPECIFICATIONS FOR REVITALIZE BARRACKS USMA PREPARATORY SCHOOL BUILDINGS 1204 & 1205, FORT MONMOUTH, EATONTOWN, NEW JERSEY

TO BIDDERS

1. The following changes are made to the specifications and drawings.

SPECIFICATIONS

A. Section 00800 Special Contract Requirements: Paragraph 1 is revised as follows:.

"1. COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

- a. The contractor shall be required to (i) commence work under this contract within 5 calendar days after the date the Contractor receives the notice to proceed, (ii) prosecute the work diligently, and (iii) complete the entire work ready for use not later than 700 calendar days after the date the Contractor receives the notice to proceed, subject to restrictions and milestones indicated below. The time stated for completion shall include final cleanup of the premises. FAR 52.212-3 (APR 1984)
- b. Location: The site of work is located at Fort Monmouth, New Jersey, a military reservation. The Contractor shall observe all rules and regulations issued by Fort Monmouth Commanding Officer covering general safety, security, and sanitary requirements, etc.
- c. The Contractor shall furnish all labor, materials, equipment, and services (except those furnished by the Government) for the following work: Renovation of two barracks, Buildings 1204 and 1205, which includes upgrade of electrical, communications, HVAC and fire protection systems.
- d. Construction Phasing: The following are scheduled stages and requirements during construction: (See Section 00901 for details)
 - (1) No construction on the exterior or interior of Building 1205 will commence until 3 September 2002. No construction on the exterior or interior of Building 1204 East Wing will commence until 15 June 2003 and no construction on the exterior or interior of Building 1204 West Wing will commence until 15 August 2003. The Contractor could start all other pre-construction activities, temporary fabric-covered tension structure installation and trailer preparation after receiving notice to proceed.
 - (2) Building 1205, which is asbestos-free, will be released to the Contractor for renovation, except for the kitchen/dining area. Renovation in Building 1205 shall be completed within 370 calendar days from notice to proceed. The Contractor shall be responsible for providing a 6-foot high temporary chain-link fence for all construction and staging areas and its removal after construction completion. The Contractor shall provide a fencing plan to the Contracting Officer for review and approval.
 - (3) The Contractor is required to complete all exterior work requiring the use of scaffolding, lifts, cranes, etc. for Building 1205, including but not limited to: towers, penthouses, windows,

- painting, etc., within 180 calendar days from notice to proceed. This work is being accomplished to facilitate the installation of the geothermal wellfields for Building 1205 and for the protection of exposed wellfield bore piping during its installation. The Contractor shall not disturb, disrupt, or damage any wellfield piping during construction. Any damage caused by the Contractor shall be repaired in a timely manner and all costs shall be borne by the Contractor.
- (4) Kitchen/dining area in Building 1205: The kitchen/dining area will be released to the Contractor for complete renovation from January 2, 2003 to June 1, 2003. All utilities for this area must remain in operation until that time. If a disruption of utilities is required prior to January 2, 2003, written approval must be obtained from the Contracting Officer at least 2 weeks in advance. The disruption period shall not exceed 24 hours. The Contractor will be responsible for any temporary utilities as necessary to keep the kitchen/dining area fully operational until it is released for construction.
- (5) Temporary heat will be required for Building 1205 by October 2002. The Contractor shall maintain temporary heat until such time as the new heat system is installed and fully operational in the kitchen/dining area. At his discretion, the Contractor must provide temporary heat in Buildings 1205 east and west to protect utilities/finishes/etc. during construction.
- (6) The Contractor is required to complete all exterior work requiring the use of scaffolding, lifts, cranes, etc. for Building 1204, including but not limited to: towers, penthouses, windows, painting, etc. within 120 calendar days from turnover by the Government. This work is being accomplished to facilitate the installation of the geothermal wellfields for Building 1204 and for the protection of exposed wellfield bore piping during its installation. The Contractor shall not disturb, disrupt, or damage any wellfield piping during construction. Any damage caused by the Contractor shall be repaired in a timely manner and all costs shall be borne by the Contractor.
- (7) Renovation in each wing of Building 1204 shall be completed within 290 calendar days after the date of turnover by the Government. The east wing (Athletic Wing) will not be available for renovation until June 15, 2003. The west wing (Academics Wing) of Building 1204 will not be available for renovation until August 15, 2003.
- (8) Contractor shall complete the installation of athletic trailers A, B, C, D, S, T, U, V and EE, and the athletic bubble structure ready for use before starting renovation in Building 1204 East Wing. The Government may take up to 30 days to move the east wing equipment and personnel into the trailers and bubble. The Contractor will not take possession of the east wing until such time as it is vacated. The Government may take up to 30 days to move the equipment and personnel from the trailers into the newly renovated Building 1204 east. Contractor shall not remove any trailers without Contracting Officer's approval.
- (9) All utilities should remain in operation in Building 1204 West Wing while Building 1204 East Wing is being renovated, and vice-versa. If a disruption of utilities is required, written approval must be obtained from the Contracting Officer at least 2 weeks in advance. The disruption period shall not exceed 24 hours. The Contractor will be responsible for any temporary utilities as necessary to keep both wings fully operational.
- (10) The auditorium in Building 1204 will not be in operation during renovation of Building 1204.
- (11) If additional asbestos is discovered in either wing of Building 1204the Contractor shall notify the Contracting Officer immediately for removal by Fort Monmouth Department of Public Works (DPW). Removal activities may take up to 30 days. Asbestos removal in Building 1204 west wing, if any, will not take place before July 1, 2003.
 - (12) Temporary trailers E, F, G, H, I, J, K, L, M, N, O, P, Q, R, W, X, Y, Z, AA, BB, CC and DD provided by the Contractor will be used throughout the months of the academic year (July through May). Contractor shall complete the trailers ready for use before starting renovation in Building 1204 West Wing. The Government may take up to 47 calendar days to move the west wing equipment and personnel into the trailers. The

Contractor will not take possession of the west wing until such time as it is vacated. The Government make take up to 45 calendar days to move

- equipment and personnel from the trailers into the newly renovated Building 1204 west. Contractor shall not remove any trailers without Contracting Officer's approval.
- (13) Throughout the entire construction period, the Contractor shall not disrupt school classes for any reasons.
- (14) The Contractor is restricted from the following areas for both vehicles and personnel:
 - i) the formation pad for the cadets.
 - ii) Building 1203: The Contractor shall give a 48-hour advance notice to the Contracting Officer for any construction activities within 100 yards of Building 1203.
- (15) After geothermal wellfield zones 1, 2, 3 and 5 are drilled and piping installed (under separate contract), the Contractor will be required to participate in a joint inspection wherein these wellfield zones will be demonstrated to be functional. The Contractor will be responsible for any damage incurred within these zones by his work thereafter. Completion of these zones is expected within 105 calendar days after completion of all exterior work in Building 1205.
- (16) After geothermal wellfield zones 6, 7, 9, and 10 are drilled and piping installed (under separate contract), the Contractor will be required to participate in a joint inspection wherein these wellfield zones will be demonstrated to be functional. The Contractor will be responsible for any damage incurred within these zones by his work thereafter. Completion of zones 6, 7, and 9 is expected within 90 calendar days after completion of all exterior work for Building 1204 east wing. Completion of zone 10 is expected within 60 days after completion of all vertical construction for Building 1204 west wing.
- e. Staging/storage areas for the Contractor's use are shown on the drawing at the end of this section. The Contractor shall restore any disturbed area to its original conditions after completion.
- f. Hours of Work: Unless otherwise specified, the Contractor will be permitted to perform the contract work between the hours of 7:00 am and 5:00 PM, Monday through Friday. Federal Holidays that fall within the workweek will not be considered as workdays. For any deviation from the working hours or overtime, the Contractor shall submit the request to the Contracting Officer for review and approval. Requests shall be submitted at least 5 work days in advance of the proposed scheduled change. Approval to work other than the days and times specified shall be at no additional cost to the Government.
- g. The Contractor should include in his schedule 5 days as non-work days per year as Post requirements for visits from any significant dignitaries. The Contractor will be informed in advance, at least 24 hours, that his work schedule will be disrupted.
- h. Safety/Security Requirements During Construction:
 - A 35 feet standoff distance shall be maintained between buildings and parking of trucks, trailers and vehicles.
 - Night lighting shall be provided in trailer areas.
 - Contractor, subcontractors and personnel shall obtain ID cards from Fort

- Monmouth thus providing easier access to the base for themselves.
- Contractor and subcontractors shall be aware of delayed deliveries of materials due to inspection at fort entrance.
- Buildings: doors shall be locked and windows shall be closed at night.
- Night access to buildings shall be coordinated with security office.
- i. Permits: The Contractor is responsible for obtaining and paying for all permits required.
 - Air Emission Permit (Title V) is required for emission from boilers over 1 million BTU. The Contractor shall provide information on the boilers to the Contracting Officer for approval during early construction phase. The Contractor shall be responsible for permit application fees and for permit modifications.
 - Soil Erosion Control Permit: The Contractor shall be responsible for completing the application (to be signed by Fort Monmouth DPW) and fees. The Contractor shall submit the application during early construction phase to avoid approval delay.
 - Digging/Excavation Permission: The Contractor is required to complete the letter (attached to the end of this section) and submitted to Fort Monmouth DPW for approval.
- j. Coordination with other Contractors: Buildings 1204 and 1205 will be under renovation at the same time as the geothermal well field construction. The Contractor shall coordinate, through the Contracting Officer, with the geothermal well field contractor to avoid any conflict of activities.
- k. Pest Control: The Contractor shall submit to the Contracting Officer by the first week of each month the Pest Management Maintenance Record (PMMR) for his activities in pest control in the previous month. A copy of the Pest Management Maintenance Record is attached at the end of this section.
- 1. The Directorate of Public Works at Fort Monmouth (DPW) will be responsible for moving existing furniture, relocating occupants, asbestos removal, providing exterior electric to, and exterior and interior telecommunications for the temporary bubble structure and trailers, exterior water/sanitary sewer connections for the athletic trainer's trailer, and porta-johns for trailer occupants. See Section 00901 for "DPW- Action" related items.__m. All work shall be in accordance with the drawings and specifications or instructions attached hereto and made a part thereof, or to be furnished hereafter by the Contracting Officer and subject, in every detail to his supervision, direction, and instructions. (DoD FAR Supplement 52.236-7014)__n. Magnitude of Construction Project: The estimated value of the proposed work is between \$10,000,000 and \$20,000,000.__o. Site Visit: For site visit arrangements, contact Ms. Barbara Folk, Corps of Engineers Residency Office at (732) 532-5358."
- B. Section 00900, Wage Rates: attached is Decision No. NJ020002, with modification No. 8, dated 7/05/02, replacing the existing one.
- C. Section 00901: the updated phasing plan in included in this amendment. The trailer requirements remain the same.

RESPONSE TO BIDDERS' QUESTION (QUESTION AND ANSWER ARE FOR INFORMATION ONLY)

Question: The sliding doors for the closets are deleted by amendment but the door schedule is not revised. What replaces these sliding doors on the schedule?

Response: See amendment #2, Drawings A-031, A-031a, A-100, A-102 thru A-105. All closet doors are identified as #500 (typical) for buildings 1204 and 1205.

<u>DRAWINGS</u>	
Revised Drawings:	
A-005	
A-025	
A-044	
A-059	
D-001	
D-002	
D-003	
D-004	
D-005	
D-006	
D-007	
D-008	
New Drawings	
A-028	
A-029	
2. This Amendment shall be attached to	the specifications and shall become a part thereof.
Attached	ELLA D. SNELL
	C, Contracting Division

Contracting Officer

Section 00900

General Decision Number NJ020002

General Decision Number **NJ020002 sg** Superseded General Decision No. NJ010002

State: New Jersey Construction Type:

BUILDING HEAVY

HIGHWAY County(ies):

ATLANTIC CUMBERLAND OCEAN BURLINGTON GLOUCESTER SALEM

CAMDEN MERCER
CAPE MAY MONMOUTH

Building (excluding single family homes and apartments up to and including 4 stories), Heavy (does not include the counties of

BURLINGTON, CAMDEN, GLOUCESTER, AND SALEM) Highway Construction Projects.

Modification Number Publication Date

0 03/01/2002 1 03/08/2002

2 03/15/2002

3 04/19/2002 4 04/26/2002

5 05/03/2002

6 05/10/2002 7 06/07/2002

8 07/05/2002

COUNTY(ies):

ATLANTIC CUMBERLAND OCEAN BURLINGTON GLOUCESTER SALEM

CAMDEN MERCER
CAPE MAY MONMOUTH

ASBE0014C 05/01/2000

Rates Fringes

BURLINGTON (townships of Edgewater Park,Lumberton,Sampton, Shamong,Tabermacle,Westhampton,&Willingboro), CAMDEN, &

GLOUCESTER COUNTIES:

ASBESTOS WORKERS/INSULATORS

(includes the application of all

insulating materials, protective coverings, coatings, and finishes to all types of mechanical systems. Also the application of firestopping material, openings and penetrations in walls, floors, ceilings, curtain walls

and all lead abatement). 28.12 13.74

ASBE0042B 07/15/1999

Rates Fringes

SALEM COUNTY:

ASBESTOS WORKERS 23.99 9.89

ASBE0085A 06/01/1994

Rates Fringes

ASBESTOS WORKERS/INSULATORS

Includes the application of all

insulating materials, protective

coverings, coatings, and finishes

to all types of mechanical systems

ZONE 1 20.20 6.35 ZONE 2 18.30 6.825

ASBESTOS WORKERS ZONE DEFINITIONS

ZONE 1: ATLANTIC, BURLINGTON (Bass River and Washington

Twps.); CAPE MAY, CUMBERLAND AND OCEAN (Eaglewood,

Lacy, Little Egg Harbor, Long Beach, Ocean, Stafford,

Tuckerton, and Union Twps.) COUNTIES.

ZONE 2: MONMOUTH (Remainder of County)

.

* ASBE0089G 07/01/2002

Rates Fringes

BURLINGTON (includes the townships of Bordentown, Burlington,

Chesterfield, Easthampton, Florence, Mansfield, Mount Holly, New

Hanover, North Hanover, Pembereton, Roebling, Springfield,

Wrightstown, & Woodland); MERCER COUNTY; MONMOUTH (includes the

townships of Allentown, Blansingburg, Brielle, Englishtown,

Farmingdale, Freehold, Howell, Manasquan, Millstone, Roosevelt,

Sea Crit, South Belmar, Spring Lake Heights, Upper Freehold,

Wall, & West Belmar); & OCEAN (includes the townships of

Beachwood, Berkeley, Breton Woods, Brick, Cederwood Park, Dover,

Gillford Park, Island Beach, Island Heights, Jackson, Lakehurst,

Lakewood, Manchester, New Egypt, Ocean Gate, Pine Beach,

Plumstead, South Toms River & Toms River) COUNTIES:

ASBESTOS WORKERS/INSULATORS

Includes the application of all

insulating materials, protective

coverings, coatings, and finishes

to all types of mechanical systems 29.78 15.97

BOIL0028C 01/01/2002

Rates Fringes

BOILERMAKERS 32.03 44%+4.61

BRNJ0005A 11/01/2000

Rates Fringes

BRICKLAYERS, STONEMASONS, MARBLE

MASONS, CEMENT MASONS, (Excludes

Building Construction for Mercer

County), PLASTERERS, TILE LAYERS,

& TERRAZZO WORKERS 27.85 12.70

CARP0031B 05/01/2002

Rates Fringes

MERCER COUNTY (Remainder)

CARPENTERS & INSULATORS 30.00 12.90

MILLWRIGHTS 30.00 12.90

CARP0454B 07/01/2001

Rates Fringes

DOCK BUILDERS & PILEDRIVERMEN 27.45 16.79+A

FOOTNOTE:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,

Memorial Day, Independence Day, Labor Day, Veteran's

 $Day,\, Presidential\,\, Election\,\, Day,\, and\,\, Thanks giving\,\, Day;$

provided employee works any of the 3 days in the 5-day

work week preceeding the holiday and the first work day

after the holiday.

CARP0623A 05/01/2002

Rates Fringes

ATLANTIC, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER

AND SALEM COUNTIES

CARPENTERS, INSULATORS, MILLWRIGHTS

AND SOFT FLOOR LAYERS 30.00 12.90

CARP0781A 05/01/2002

Rates Fringes

MERCER COUNTY (Beginning from the present Post Office in

Lawrenceville to a point Northward through the present "Radio

Site" to the junction of Rosedale Road and Read's Mill Road to

the junction of Pennington and Mount Rose Road to the Somerset

County line, again starting at the present Post Office in

Lawrenceville and Eastward to the junction of Brunswick Pike and Delaware and Raritan Canal Bridge taking the center of the

Road to CLarksville then South on Providence Line Road to the

Pennsylvania Railroad then East on Dutch Neck North to Grover's

Mills to the Middlesex County Line)

CARPENTERS 30.00 12.90 MILLWRIGHTS 30.00 12.90

CARP0999B 12/03/1994

Rates Fringes

CAMDEN, GLOUCESTER AND SALEM COUNTIES

TERRAZZO FINISHERS 12.93 5.05

CARP0999C 12/03/1994

Rates Fringes

ATLANTIC AND MONMOUTH COUNTIES:

TILE FINISHERS 8.45 13%

CARP0999D 12/03/1994

Rates Fringes

CAMDEN, GLOUCESTER AND SALEM COUNTIES

TILE FINISHERS 12.72

CARP0999E 12/03/1994

Rates Fringes

CAMDEN, GLOUCESTER AND SALEM COUNTIES

MARBLE FINISHERS 12.95 5.05

CARP1456G 05/01/2001

Rates Fringes
DIVERS 37.13 23.56
DIVER TENDERS 27.67 23.56

CARP1456H 05/01/2001

Rates Fringes

MERCER AND MONMOUTH COUNTIES

DOCK BUILDERS & PILEDRIVERMEN 30.39 23.56

CARP2018A 05/01/2002

Rates Fringes

OCEAN COUNTY

CARPENTERS 30.00 12.90 MILLWRIGHTS 30.00 12.90

CARP2212B 05/01/2002

Rates Fringes

BURLINGTON, MERCER, MONMOUTH AND OCEAN COUNTIES

SOFT FLOOR LAYERS 30.00 12.90

CARP2250A 05/01/2002

Rates Fringes

MONMOUTH COUNTY

CARPENTERS 30.00 12.90 MILLWRIGHTS 30.00 12.90

ELEC0269D 10/01/2000

Rates Fringes

BURLINGTON (Area North of a line following the West and South limits of Burlington Borough from the Delaware River in a Southeasterly direction to the Burlington - Mt Holly Road, South-Southeast along this Road to and including the Town of Mount Holly, East along the Pennsylvania Railroad to and including New Lisbon and continuing along the Pennsylvania Railroad to Ocean

County Line), AND MERCER COUNTIES

LINE CONSTRUCTION (EXCEPT RAILROAD WORK):

Linemen, Cable Splicers, Equipment Operators

33.08 6.25+29% and Technicians

Truck Drivers, Groundmen and

Winch Operators 26.46 6.25+29%

ELEC0269E 04/01/2002

Rates Fringes

BURLINGTON COUNTY (Area North of a line following the West and

South limits of Burlington Borough from the Delaware River in a Southeasterly direction to the Burlington - Mount Holly Road, South-Southeast along this road to and including the Town of Mount Holly, East along the Pennsylvania Railroad to and including New Lisbon and continuiong along the Pennsylvania Railroad to the Ocean County Line) AND MERCER COUNTIES ELECTRICIANS & CABLE SPLICERS 34.84 47.3% + .25

ELEC0351A 10/01/2001

Rates Fringes

ATLANTIC; BURLINGTON (Edgewater park, Delanco, Delran, Cinnaminson, Moorestown, Mount Laurel, Wilingsboro, Hainesport, Lumberton, Medford, Evesham Townships; and the portion of Shamong, Tabernacle, and Woodland Townships North of the Central Railroad of New Jersey Line; and the portion of Burlington, Westhampton, Easthampton, South Hampton and Pemberton Townships South of a line starting at the Delaware River and following the Southern boundary of Burlington Borough to the Burlington - Mount Holly Road, along this road to Mount Holly around but excluding Mount Holly to the Pennsylvania Railroad along the Pennsylvania Line through, but excluding, Pemberton, through but excluding New Lisbon to the Ocean County line and that portion south of the Central Railroad of New Jersey line running through Chatsworth); CAMDEN; CAPE MAY; CUMBERLAND; GLOUCESTER; and SALEM COUNTIES: ELECTRICIANS & CABLE SPLICERS 32.89 51.05% + .20

ELEC0351C 10/01/2001

Rates Fringes

ATLANTIC; BURLINGTON (Edgewater park, Delanco, Delran, Cinnaminson, Moorestown, Mount Laurel, Wilingsboro, Hainesport, Lumberton, Medford, Evesham Townships; and the portion of Shamong, Tabernacle, and Woodland Townships North of the Central Railroad of New Jersey Line; and the portion of Burlington, Westhampton, Easthampton, South Hampton and Pemberton Townships South of a line starting at the Delaware River and following the Southern boundary of Burlington Borough to the Burlington - Mount Holly Road, along this road to Mount Holly around but excluding Mount Holly to the Pennsylvania Railroad along the Pennsylvania Line through, but excluding, Pemberton, through but excluding New Lisbon to the Ocean County line and that portion south of the Central Railroad of New Jersey line running through Chatsworth); CAMDEN; CAPE MAY; CUMBERLAND; GLOUCESTER; and SALEM COUNTIES: LINEMAN, HEAVY EQUIPMENT OPERATOR, & CABLE SPLICERS 32.89 52.05%

GROUNDMAN 27.95 52.05%

ELEC0400A 06/03/2002

Rates Fringes

MONMOUTH AND OCEAN COUNTIES

ELECTRICIANS & CABLE SPLICERS 40.75%

ELEC0400B 06/02/1997

Fringes Rates

MONMOUTH AND OCEAN COUNTIES

LINE CONSTRUCTION (Excluding Railroad construction):

Lineman, Equipment Operator,

and Cable Splicer 28.96 18.75%+5.83 Groundman 27.01 18.75%+5.83

ELEC0999A 12/03/1994

Rates Fringes

BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER, MONMOUTH, OCEAN AND SALEM COUNTIES:

LINE CONSTRUCTION (RAILROAD ONLY):

16.96 25% Linemen Line Equipment Operator 16.20 25% Groundman Winch Operator 13.07 25% Groundman 11.06 25% Dynamite Man 14.20 25% 12.97 Street Light Mechanic 25% Line Equipment Mechanic 12.90 25%

----- ------

ELEV0005C 06/19/2000

Rates Fringes

ELEVATOR MECHANICS 33.395 6.935+A

FOOTNOTE:

 A. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day PAID VACATION: Employer contributes 4% of basic hourly rate as vacation pay credit for 5 years or more of

service, and 2% for 6 months to 5 years of service.

Rates Fringes

POWER EQUIPMENT OPERATORS:

 $\hbox{\tt BUILDING CONSTRUCTION PROJECTS; HEAVY;}\\$

HIGHWAY; ROAD; STREET AND SEWER PROJECTS:

GROUP 1 32.87 17.15 + A + BGROUP 2 31.28 17.15+A+B GROUP 3 29.37 17.15 + A + BGROUP 4 27.74 17.15 + A + B**GROUP 5** 26.03 17.15 + A + BGROUP 6 34.59 17.15 + A + B

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Autograde - Combination Subgrader; base metal spreader and 7 base trimmer (CMI and similar types); autograde placer, trimmer, spreader combination (CMI and similar types); autograde slipform paver (CMI and similar types); backhoe; central power plants (all types); concrete paving machines; cranes (all types, including overhead and straddle traveling type); cranes; gantry; derricks (land or floating); drillmaster, quarrymaster (down the hole drill) rotary drill; self propelled hydraulic drill; self-powered drill; dragline; elevator graders; front end laoders (5 yds. and over); gradalls; grader; raygo; locomotive (large); mucking machines; pavement and concrete breaker, i.e.; superhammer and hoe ram; pile driver; length of boom including length of leads, shall determine premium rate applicable; roadway surface grinder; scooper (loader and shovel); shovels; tree chopper with boom; trench machines.

GROUP 2: "A" frame; backhoe (combination); boom attachment on

^{*} ENGI0825B 07/01/2002

loaders (rate based on size of bucket) not applicable to pipehook, boring and drilling machines; brush chopper; shredder and tree shredder; tree shearer; cableways; carryalls; concrete pump; concrete pumping system; pumpcrete and similar types; conveyors, 125 ft. and over; drill doctor including dust collector, maintenance); front end loaders (2 yds. but less than 5 yds.); graders (finisher); groove cutting machine (ride on type); header planer; hoists; (all types hoists, shall also include steam, gas, diesel, electric, air hydraulic, single and double drum, concrete brick shaf't caisson, snorkel roof, and/or any other similar type hoisting machines, portable or stationary, except Chicago boom type); hoists (Chicago boom type); hydraulic cranes, 10 tons and under, hydro-axle; jacks screw air hydraulic power operated unit or console type (not hand jack or pile load test type); log skidder; pans; pavers (all concrete; pumpcrete machines; squeezecrete and concrete pumping (regardless of size); scrapers; side booms; straddle carrier; ross and similar types; winch truck (hoisting).

GROUP 3: Asphalt curbing machine; asphalt plant engineer; asphalt spreader; autograder tube finisher and texturing machine (CMI and similar types); autograde curercrete machine (CMI and similar types); autograde curb trimmer and sidewalk; shoulder; slipform (CMI and similar types); bar bending machines (power); batchers; batching plant and crusher on side; belt conveyor systems; boom type skimmer machines, bridge deck finisher; bulldozers (all); car dumpers (railroad); compressor and blower type units (used independently or mounted on dual purposes trucks, on job site or in conjunction with job site in loading and unloading of concrete, cement, fly ash, instancrete, or similar type materials); compressor (2 or 3) (battery); concrete finishing machines; concrete saws and cutters (ride on type); concrete spreaders; hetzel; rexomatic and similar types; concrete vibrators, conveyors; under 125 ft.; crushing machines; ditching machine; small (ditchwitch or similar type); dope pots (mechanical with or without pump); dumpsters elevator; fireman; fork lifts (economobile; lull and similar types of equipment); front end loaders (1 vd. and over but less than 2 vds.). generators (2 OR 3) in battery; giraffe grinders; graders and motor patrols; gunnite machines (excluding nozzle); hammer vibratory (in conjunction with generator); hoist (roof, tugger, aerial platform hoist and house cars); hoppers; hopper doors (power operated); ladders (motorized); laddervator; locomotive; dinky type; maintenance; utility man; mechanics; mixers (except paving mixers); motor patrols and graders; pavement breakers, small; self-propelled ride on type (also maintaining compressor or hydraulic unit); pavement breaker; truck mounted; pipe bending machine (power); roller; black top; scales; power; seaman pulverizing mixer; shoulder widener; silos; skimmer machines (boom type); steel cutting machine; services and maintaining tractors; tug captain; vibrating plants (used in conjunction with unloading); welder and repair mechanics, concrete cleaning/ decontamination machine operator, directional boring machine, heavy equipment robotics operator/technician, master environmental maintenance technician, ultra high pressure waterjet cutting tool system operator/maintenance technician,

vacuum blasting machine operator/maintenance technician. GROUP 4: Brooms and sweepers, chippers, compressor (single), concrete spreaders (small type), conveyor loaders (not including elevator graders), engines, large diesel (1620 H.P.) and staging pump, farm tractors; fertilizing equipment (operation and maintenance) fine grade machine (small type); form line graders (small type); front loader (under 1 yd.); generator (single); grease, gas, fuel and oil supply trucks; heaters (nelson or other type including propane, natural gas or flow-type units); lights; portable generating light plants; mixers; concrete small; mulching equipment (operation and maintenance) pumps (4 inch suction and over including sumbersible pumps); pumps (2 or less than 4" suction and over including submersible pumps); pumps (diesel engine and hydraulic) immaterial of power road finishing machines (small type); rollers; grade; fill or stone base; seeding equipment (operation and maintenance of); sprinkler and water pump trucks steam jennies and boilers, stone spreader: tamping machines; vibrating ride-on; temporary heating plant (nelson or other type, including propane, natural gas or flow type untis); water and sprinkler trucks; welding machines (gas, diesel, and/or electric converters of Any type, single; two or three in a battery); welding systems, multiple (rectifier transformer type); wellpoint systems.

GROUP 5: Oiler.

GORUP 6: Helicopter Pilot.

FOOTNOTES:

A. PAID HOLIDAYS: New Year's Day; Washington'd Birthday, Memorial Day; Independence Day; Labor Day, Veteran's Day, Thanksgiving Day, and Christmas Day

B. Employee receives 20% Premium Pay for Hazardous Waste Work.

* ENGI0825C 07/01/2002

** ENGIO823C 07/01/2002

Rates Fringes

POWER EQUIPMENT OPERATORS

TANK ERECTION:

GROUP 1	35.36	17.15+A+B
GROUP 2	34.52	17.15+A+B
GROUP 3	36.50	17.15+A+B
GROUP 4	32.43	17.15+A+B
GROUP 5	27.22	17.15+A+B

FOOTNOTES:

- A. PAID HOLIDAYS: New Year's Day; Washington's Birthday Memorial Day; Independence Day; Labor Day; Veteran's Day, Thanksgiving Day; and Christmas Day.
- B. Employee receives 20% premium pay for hazardous waste work. TANK ERECTION CLASSIFICATIONS

GROUP 1: Operating Engineers--on all Cranes, derricks, etc. with booms including jib 140 ft. or more above the ground.

GROUP 2: Operating Engineers--on all equipment, including cranes derricks, etc. with booms including jib, less than 140 ft. above the ground.

GROUP 3: Helicopters--Pilot.

GROUP 4: Air compressors, welding machines and generators (gas, diesel, or electrical driven equipment and sources of power from a permanent plant, i.e., steam, compressed air, hydraulic or

other power, for the operating of any machine or automatic tools used in the erection, alteration, repair and dismantling of tanks and any and all "DUAL PURPOSE" trucks used on the construction job site.

GROUP 5: Oiler.

* ENGI0825D 07/01/2002

Rates Fringes

POWER EQUIPMENT OPERATORS:

[STEEL ERECTION]:

GROUP 1	34.64	17.15 + A + B
GROUP 2	34.73	17.15 + A + B
GROUP 3	32.34	17.15 + A + B
GROUP 4	29.78	17.15 + A + B
GROUP 5	28.25	17.15 + A + B
GROUP 6	26.49	17.15 + A + B
GROUP 7	37.00	17.15 + A + B
FOOTNOTES:		

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day, Independence Day, Labor Day, Veteran's Day, Thanksgiving Day, and Christmas Day.

B. Employees receive 20% premium pay for hazardous waste work. POWER EQUIPMENT OPERATORS CLASSIFICATIONS [STEEL ERECTION]

GROUP 1: Cranes - (all cranes, land or floating with booms including job 140 ft. and over, above ground); derricks-(all derricks, land or floating with boom including jib 140 ft. and over, above ground).

GROUP 2: Cranes - (all cranes, land or floating with booms including jib less than 140 ft. above ground); derricks (all derricks, land or floating with booms including jib, less than 140 ft. above ground).

GROUP 3: "A" frame; cherry pickers 10 tons and under; hoists; all types hoists shall also include steam, gas, diesel, electric, air hydraulic, single and double drum, concrete, brick shaft caisson, or any other similar type hoisting machines, portable or stationary, except Chicago boom type; jacks-screw air hydraulic power operated unit console type (not hand jack or pile load test type) side booms.

GROUP 4: Aerial platform used hoist; compressor, 2 or 3 in battery; elevators or house cars; conveyors and tugger hoists; fireman; forklift; generators, 2 or 3 maintenance-utility man; rod bending machine (power); welding machines--(gas or electric, 2 or 3 in battery, including diesels); captain power boats; tug master power boats.

GROUP 5: Compressor, single, welding machine, single, gas, electric converters of any type, diesel; welding system multiple (rectifier transformer type); generator, single.

GROUP 6: Oiler staddle carrier.

GROUP 7: Helicopter pilot.

Rates Fringes

POWER EQUIPMENT OPERATORS:

OILOSTATIC MAINLINES & TRANSPORTATION PIPELINES:

^{*} ENGI0825E 07/01/2002

GROUP 1	33.50	17.15 + A + B
GROUP 2	32.85	17.15+A+B
GROUP 3	29.71	17.15+A+B
GROUP 4	28.31	17.15+A+B
GROUP 5	26.49	17.15+A+B
GROUP 6	35.43	17.15+A+B
FOOTNOTES:		

A. PAID HOLIDAYS: New Year's Day; Washington's Birthday,

Memorial Day; Independence Day; Labor Day; Veteran's Day,

Thanksgiving Day; and Christmas Day

B. Employee receives 20% premium pay for hazardous waste work.

OILOSTATIC MAINLINES AND TRANSPORTATION PIPE LINES

CLASSIFICATIONS

GROUP 1: Backhoe; cranes (all types); draglines; front-end loaders (5 yds. and over); gradalls; scooper (loader and shovel); koehring and trench machines.

GROUP 2: "A" frame; backhoe (combination hoe laoder); boring and drilling machines; ditching machine, small; ditchwitch or similar type; fork lifts; front end loaders (2 yds and over but less than 5 yds.); graders, finish (fine); hydraulic cranes, 10 tons and under (over 10 tons - crane rate applies); side booms; and winch trucks (hoisting).

GROUP 3: Backfiller; brooms and sweepers; bulldozers; compressors (2 or 3 in battery); front-end loaders (under 2 yds.); generators; giraffe grinders; graders and motor patrols; mechanic; pipe bending machine (power); tractors; water and sprinkler trucks, welder and repair mechanic.

GROUP 4: Compressor (single); dope pots (mechanical with or with out pump); dust collectors; farm tractors; pumps (4 in. suction and over); pumps (2 or less than 4 in. suction); pumps; diesel engine and hydraulic (immaterial or power); welding machines; gas or electric converters of any type, single; welding machines, gas or electric converters of any type, 2 or 3 in battery multiple welders; wellpoint systems (including installation and maintenance).

GROUP 5: Oiler, grease, gas, fuel and supply trucks and tire repair and maintenance.

GROUP 6: Helicopter-pilot.

IRON0011B 07/01/2001

Rates Fringes

MONMOUTH AND OCEAN COUNTIES

IRONWORKERS:

Structural & Ornamental 28.28 23.15 Reinforcing 26.38 23.15

Rates Fringes

BURLINGTON (Remainder), MERCER, MONMOUTH (South half), AND OCEAN (Middle third) COUNTIES

IRONWORKERS:

Structual, Ornamental 27.76 22.35 Reinforcing (Concrete Rods) 25.76 22.35

^{*} IRON0068A 07/01/2002

^{*} IRON0350A 07/01/2002

Rates Fringes

ATLANTIC, CAPE MAY, CUMBERLAND (Area East of a line drawn from

Delaware Bay through the town of Cedarsville and upwards to the

point where the county lines of Gloucester, Cumberland, and

Atlantic meet), AND OCEAN (Remainder) COUNTIES

IRONWORKERS:

BUILDING CONSTRUCTION:

Structural & Precast 28.70 19.35 Reinforced Concrete 27.70 19.35

Fencing, Graudrail, Erectors, Windows 24.85 19.35

HIGHWAY CONSTRUCTION:

Reinforced Concrete25.4019.35Structural & Precast27.7519.35

* IRON0399A 07/01/2002

Rates Fringes

BURLINGTON (Southern portion up to but not including Lumberton and Chatsworth Twps.), CAMDEN, CUMBERLAND (Remainder),

GLOUCESTER, AND SALEM COUNTIES

IRONWORKERS:

Structural, Ornamental,

 and Reinforcing
 31.35
 14.15

 Hazardous work
 34.35
 14.15

LABO0172A 03/01/2002

Rates Fringes

ATLANTIC, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER, MERCER, OCEAN AND SALEM COUNTIES

LABORERS:

GROUP 1	24.55	11.20+A
GROUP 2	24.75	11.20+A
GROUP 3	25.05	11.20+A
GROUP 4	25.25	11.20+A
GROUP 5	25.50	11.20+A
GROUP 6	29.05	11.20+A
GROUP 7	27.55	11.20+A

FOOTNOTE:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,

Memorial Day, Independence Day; Labor Day, Veteran's Day,

Presidential Election Day, Thanksgiving Day, and Christmas

Day, provided the employee works 3 days for the same

Employer within a period of ten working days consisting of

five working days before and five working days after the

day upon which the holiday falls or is observed.

LABORERS CLASSIFICATIONS

GROUP 1: Common laborers, landscape laborers, railroad track laborers, flagmen, salamander tenders, pitman, dumpman, waterproofing laborers, rakers and tampers on cold patch work, and wrapping and coating of all pipes.

GROUP 2: Powder carrier, magazine tender, and signalman.

GROUP 3: Sewer pipe, laser men, conduit and duct line layer, power tool operator, jack hammer, chipping hammer, pavement breaker, power buggy, concrete cutter, asphalt cutter, sheet hammer and tree cutter operators, sandblasting cutting, burning and such other power tools used to perform work usually done

manually by laborers.

GROUP 4: Wagon drill operator, timberman and drill master.

GROUP 5: Finisher, manhole, catch basin or inlet builder, form

setter, rammer, paver, gunite nozzleman and stonecutter.

GROUP 6: Blaster.

GROUP 7: Hazardous waste laborer.(Excludes asbestos work).

Fringes

10.05 + A

LABO0172B 03/01/2000

LABORERS; FREE AIR TUNNEL:
GROUP 1 27.35 10.05+A
GROUP 2 23.95 10.05+A
GROUP 3 23.80 10.05+A

Rates

GROUP 4

FOOTNOTE:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day; Independence Day, Labor Day, Presidential Election Day, provided the employee works 3 days for the same Employer within a period of ten working days consisting of five working days before and five working days after the day upon which the holiday falls or is observed.

23.30

LABORERS: FREE AIR TUNNEL CLASSIFICATIONS

GROUP 1: Blasterers.

GROUP 2: Skilled men (including miners, drill runners, iron men, maintenance men, conveyor men, safety miners, riggers, block layers, cement finishers, rod men, caulkers, powder carriers, all other skilled men).

GROUP 3: Semi-skilled men (including chuck tenders, track men, nippers, brakemen, derail men, cable men, hose men, grout men, gravel men, form men, bell or signal men (top or bottom), form workers and movers, concrete workers, shaft men, tunnel laborers, all other semi-skilled).

GROUP 4: All others (including powder watchmen, change house attendants, top laborers).

LABO0172C 03/01/2000

Rates Fringes

ATLANTIC, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER, MERCER, MONMOUTH, OCEAN, SALEM, AND MIDDLESEX (Southern half) COUNTIES

LABORERS - ASPHALT CONSTRUCTION:

STREET:

Head Rakers 22.05 11.70+A Rakers & Screed Men 21.90 11.70+A

Tampers, Smothers, Kettlemen,

Painters, Shovelers and

Roller Boys 21.65 11.70+A

PLANT:

Scale Mixers & Burner Men 21.90 11.70+A Feeders and Dust Men 21.65 11.70+A

FOOTNOTE:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day; Independence Day; Labor Day; Veteran's Day, Presidential Election Day, Thanksgiving Day, and

Christmas Day provided The Employee works 3 days for same employer within a period of ten working days consisting of five working days before and five working days after the day upon which the holiday falls or is observed.

LABO0222A 05/01/2001

Rates Fringes

BURLINGTON (Twps. of Cinnaminson, Delance, Delran, East Hampton,

Edgewater Park, Evesham, Hainesport, Lumberton, Medford,

Moorestown, Mount Laurel, Pemberton, Shamong, South Hampton,

Tabernacle, West Hampton, Willingsboro and Woodland); CAMDEN;

CUMBERLAND; GLOUCESTER; AND SALEM COUNTIES

LABORERS (BUILDING CONSTRUCTION):

CLASS A 22.45 11.25 CLASS B 21.95 11.25 CLASS C 18.66 11.25

LABORERS CLASSIFICATIONS (BUILDING CONSTRUCTION)

CLASS A: Jack Hammer, Tamper, Motorized Tampers and Compactors,

Street Cleaning Machines, Scaffold Builder, Hydro,

Demolition Equipment, All types of Motorized Fork Lifts

Riding Motor Buggy Operator, Bobcat Operator, Mortar

Man, Burners, Nozzle Man on Gunite work.

CLASS B: All laborers not listed in Class A or C.

CLASS C: Laborers doing Janitorial-type light clean up work associated with the turnover of the project to the owner All Flagman, and those manning temporary heat of all types.

.....

LABO0415A 05/01/2001

Rates Fringes

ATLANTIC; BURLINGTON (Twps. of Bass River and Washington); CAPE MAY; CUMBERLAND (Twps. of Commercial, Dawne, Fairfiled, Lawrence, Maurce, and Millville); AND OCEAN (That portion up to and including Lacy Twp.) COUNTIES

LABORERS (BUILDING CONSTRUCTION):

CLASS A 22.45 11.25 CLASS B 21.95 11.25 CLASS C 18.66 11.25

LABORERS CLASSIFICATIONS (BUILDING CONSTRUCTION)

CLASS A: Jack Hammer, Tamper, Motorized Tampers and Compactors,

Street Cleaning Machines, Scaffold Builder, Hydro

Demolition Equipment, all types of Motorized Fork Lifts,

Riding Motor Buggy Operator, Bobcat Operator, Mortar

Man, Burners, Nozzle Man on Gunite work.

CLASS B: All laborers not listed in Class A or C.

CLASS C: Laborers doing Janitorial- type light clean up work associated with the turnover of the project to the owner All flagman, and those manning temporary heat of all types.

LABO0472A 03/01/2002

Rates Fringes

MONMOUTH COUNTY

LABORERS (HEAVY AND HIGHWAY CONSTRUCTION):

GROUP 1 24.55 11.20+A

GROUP 2	24.75	11.20+A
GROUP 3	25.05	11.20+A
GROUP 4	25.25	11.20+A
GROUP 5	25.50	11.20+A
GROUP 6	29.05	11.20+A
GROUP 7a	27.55	11.20+A
Group 7b	25.55	11.20+A

LABORERS CLASSIFICATIONS (HEAVY & HIGHWAY)

GROUP 1: Common laborers, landscape laborers, railroad track laborers, flagmen, salamander tenders, pitman, dumpman, waterproofing laborers, rakers and tampers on cold patch work, and wrapping and coating of all pipes, & Asphalt Laborers.

GROUP 2: Powder carrier, magazine tender, signalman, asphalt raker, and asphalt screedman

GROUP 3: Sewer pipe, laser men, conduit and duct line layer, power tool operator, jack hammer, chipping hammer, pavement breaker, power buggy, concrete cutter, asphalt cutter, sheet hammer and tree cutter operators, sandblasting cutting, burning, power tool operator, and such other power tools used to perform work usually done manually by laborers.

GROUP 4: Wagon drill operator, timberman and drill master.

GROUP 5: Finisher, manhole, catch basin or inlet builder, form setter, rammer, paver, gunite nozzleman, and stone cutter GROUP 6: Blaster.

Group 7a: Hazardous waste laborer required to wear level A,B, or C personal protection.

GROUP 7b: Certified laborer working a hazardous waste removal project or site at a task requiring hazardous waste related certification, but who

is not working in a zone requiring level

A,B, or C personal protection.

FOOTNOTE:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday, Memorial Day, Independence Day, Labor Day, Veteran's Day, Presidential Election Day, Thanksgiving Day, and Christmas Day provided the employee works 3 days for the same employer within a period of 10 working days consisting of 5 working days before and 5 working days after the day upon which the holiday falls or is observed

LABO0595A 05/01/2001

Rates Fringes

BURLINGTON (Remainder), MERCER, MONMOUTH, and OCEAN (Remainder) COUNTIES:

LABORERS (BUILDING CONSTRUCTION):

CLASS A	22.45	11.25
CLASS B	21.95	11.25
CLASS C	18.66	11.25

LABORERS CLASSIFICATIONS (BUILDING CONSTRUCTION)

CLASS A: Jack Hammer; Tamper; Motorized Tampers and Compactors

Street Cleaning Machines; Scaffold Builder; Hydro

Demolition Equipment; All types of Motorized Fork Lifts;

Riding Motor Buggy Operator; Bob Cat Operator; Mortar

Man; Burners; Nozzle Man on gunite Work.

CLASS B: All Laborers not listed in Class A or C.

Class C Laborers doing Janitorial type light clean up associated with the turnover of the project or part of a project to the owner; All Flagman; and those manning temporary heat of all types.

· ------

LABO1030A 04/01/2001

Rates Fringes

LABORERS: (The removal, abatement, enclosure and decontamination of personal protective equipment, chemical protective clothing and machinery relating to asbestos and/or toxic and hazardous waste of materials which shall include but not necessarily be limited to: the erection, moving, servicing and dismantling to all enclosures, scaffolding, barricades, and the operation of all tools and equipment normally used in the removal or abatement of asbesots and toxic and hazardous waste or materials, the labeling, bagging, cartoning, crating, or other packaging of materials for disposal; and the clean up of the work site and all other work incidental to the removal, abatement, encapsulation, enclosure, and decontamination of asbestos or toxic and hazardous waste materials; and in addition, all work tasks involved in the maintenance and operation of energy resource recover plants (cogeneration plants).)

LABORERS

21.85

10.12

PAIN0252H 05/01/2001

Rates Fringes

ATLANTIC, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER, SALEM, and parts of BURLINGTON and OCEAN (everything south of these cities in Burlington and Ocean Counties-Florence to Bustleton to Columbus to Jobstown to Pemberton to Ongs Hat to Chatsworth to Whiting to Pinewald to Ocean Gate to Seaside Heights) COUNTIES:

GLAZIERS 26.55 12.15

PAIN0711A 05/01/2000

Rates Fringes

ATLANTIC, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER,

2.54 + 27%

MONMOUTH, OCEAN, & SALEM COUNTIES:

PAINTING, PAPERHANGING & ALLIED WORK 28.75 2.54+27%

SPRAYING, SANDBLASTING, DIPPING,

POWER TOOLS (Over 115 volts) &

PAPERHANGING PASTING APPARATUS

WORK ON TANKS, BRIDGES, TOWERS,

STACKS, & OPEN STRUCTURAL STEEL,

WORK FROM CABLES & SWINGING SCAFFOLDS,

EXTERIOR WORK ABOVE THREE STORIES

31.25 2.54+27%

REPAINT WORK & PREPARATION THEREFORE

(including jobs where no major alterations are taking place but excluding bridges,

stacks, elevated tanks & generating

·

22.00

PAIN0711H 05/01/2000

stations)

Rates Fringes

```
MERCER COUNTY
PAINTERS:
 New Construction and
                        28.75 27%+2.55
 Major Alterations
 Repaint Work
                        22.00 27%+2.55
0 Spraying or application of
1 Hazardous or Dangerous
2 Materials on Repaint Work
                            24.00 27%+2.55
4 Bridges, TV & Radio Towers,
5 Structural Steel & Tanks above 3
6 stories in height (30' or over),
7 Smoke Stacks, Water Towers, Sand-
8 Blasting, Steam Cleaning, Spraying,
9 or application of Hazardous
0 Materials
                              27\% + 2.55
                     31.25
2 Paperhanging
                      25.60 27%+2.55
5 PAIN0711J 08/01/1999
7 DRYWALL FINISHERS & TAPERS
                                    28.25
                                             11.23
8 -----
0 PAIN0711K 05/01/2000
                   Rates
                            Fringes
2 MERCER, MONMOUTH and parts of BURLINGTON AND OCEAN (everything
3 north of these cities in BURLINGTON and OCEAN COUNTIES Florence
4 to Bustleton to Columbus to Jobstown to Pemberton to Onge
5 Hat to Chatsworth to Whiting to Pinewald to Ocean Gate to
7 Seaside Heights) COUNTIES:
8
9 GLAZIERS:
                        28.75
                                10.30
1
2 PLAS0008I 05/01/2001
                   Rates
                            Fringes
4 CAMDEN, GLOUCESTER and SALEM COUNTIES:
                          25.35
6 PLASTERERS
7 -----
9 PLAS0008L 11/01/2001
                   Rates
                            Fringes
1 ATLANTIC, BURLINGTON, CAPE MAY, CUMBERLAND, MERCER, MONMOUTH &
2 OCEAN COUNTIES:
3
4 PLASTERERS
                          28.50
                                  13.40
6
7 PLAS0699A 05/01/2002
                   Rates
                            Fringes
9 CAMDEN, GLOUCESTER, AND SALEM COUNTIES
```

```
0
1 CEMENT MASONS
                                 27.30 12.55
3
4 PLUM0009I 03/01/2002
                    Rates
                                Fringes
6 AIR CONDITIONING & REFRIGERATION
7 MECHANICS
                             25.16
                                        9.24
9 SCOPE OF WORK:
0 Installation of air conditioning and refrigeration equipment
1 whose combined tonnage does not exceed 15 tons. Installation of
2 water cooled air conditioning that does not exceed 10 tons
3 (includes piping of compenent system and erection of water
4 tower). Installation of air cooled air conditioning that does
5 not exceed 15 tons. Installation of air conditioning equipment
6 of the "Package-Unitary" rooftop type, the combined tonnage of
7 which does not exceed 35 tons. Packaged Unitary Air Conditioning
8 and Refreigeration Institute (ARI) as follows: "A unitary air
9 conditioner consists of one or more cooling coil, and air moving
0 device, a compressor and condenser combination, and may include a
1 heating function as well". Any and all related piping to the
2 above installation will be done under the appropriate trade
3 jurisdiction.
4 -----
5
6 PLUM0009J 07/01/2001
                     Rates
                                Fringes
8 BURLINGTON (from the town of Burlington City, to everything north
9 along County Road Route 541 East also known as High Street, until
0 it reaches the city of Mount Holly which is also Local 9
1 territory, Madison Avenue in Mount Holly to State Road Route 38
3 East, again everything north along State Road Route 38 East
4 until its cross over, State Road Route 206 and becomes County
5 Road Route 530, continuing on including Pemberton Boro to south
6 on Magnolia Road in Pemberton Township to Magnolia New Lisbon
7 Road (Route 545), to south on Mount Holly Misery Road to State
8 Road Route 70 East to the Ocean County Line), MERCER, MONMOUTH,
9 AND OCEAN COUNTIES:
1 PLUMBERS & PIPEFITTERS
                                    33.13
2 -----
4 PLUM0322A 05/01/2001
                     Rates
                               Fringes
6 ATLANTIC; BURLINGTON (Ramainder) CAMDEN; CAPE MAY; CUMBERLAND;
7 GLOUCESTER; AND SALEM COUNTIES
8
9 PLUMBERS/PIPEFITTERS
                                   29.11
1
2 ROOF0004A 06/01/1996
                     Rates
                                Fringes
4 MONMOUTH COUNTY (Remainder), AND OCEAN (Remainder) COUNTIES
```

```
24.22 11.75
6 ROOFERS
9 ROOF0030D 05/01/2002
                   Rates
                            Fringes
1 ATLANTIC, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, GLOUCESTER,
2 MERCER AND SALEM COUNTIES; and the following portions of MONMOUTH
3 AND OCEAN COUNTIES: West of a line starting from the point on
4 Route 70 where Burlington and Ocean Counties meet, Easterly along
5 Route 70 to Route 571, along Route 571 to Cassville, Easterly on
6 Route 528 to Van Hiseville, Northerly on Route 527 to Manalapan,
7 Westerly on Route 33 to the Monmouth County Line
8
9 ROOFERS:
9 ROOFERS:
0 Shingle, slate and tile 19.25 6.17
1 All other work 26.00 13.05+A
3 FOOTNOTE:
4 A. PAID HOLIDAY: Election Day.
5 -----
7 SFNJ0669B 04/01/2002
                   Rates
                           Fringes
9 ATLANTIC, BURLINGTON, CAPE MAY, CUMBERLAND, MERCER (Remainder),
0 MONMOUTH, OCEAN, AND SALEM (Remainder) COUNTIES
2 SPRINKLER FITTERS
                             33.00
5 SFNJ0692C 05/01/2001
                   Rates
                            Fringes
7 CAMDEN, GLOUCESTER, MERCER (Town of Trenton), AND SALEM (Penns
9 Grove, excluding Penns Grove Airport) COUNTIES
1 SPRINKLER FITTERS
                             33.57
4 * SHEE0019M 05/01/2002
                   Rates
                            Fringes
6 CAMDEN, GLOUCESTER, & SALEM COUNTIES:
8 SHEET METAL WORKER
                             30.68
                                      17.90+H
0 H-Election Day is a paid holiday.
1 ------
3 SHEE0027B 06/01/2000
                            Fringes
5 ATLANTIC, BURLINGTON, CAPE MAY, CUMBERLAND, MERCER, MONMOUTH AND
6 OCEAN COUNTIES
8 SHEET METAL WORKERS 31.00
                                          15.38
```

```
1 SUNJ1002A 12/07/1993
                     Rates
                               Fringes
3 MERCER COUNTY
4
5 CEMENT MASONS (BUILDING
6 CONSTRUCTION ONLY)
                                   19.60
                                              8.83
8
9 TEAM0331A 01/01/1998
                               Fringes
1 ATLANTIC AND CAPE MAY COUNTIES
3 TRUCK DRIVERS:
4 GROUP 1
                          20.75
                                     8.92 + A
5 GROUP 2
                          20.90
                                     8.92 + A
6 GROUP 3
                          21.10
                                     8.92 + A
7 GROUP 4
                          21.25
                                     8.92 + A
9 FOOTNOTE:
0 A. PAID HOLIDAYS: New Year's Day; Washington's Birthday;
    Memorial Day; Independence Day; Labor Day; Veteran's Day;
    Presidential Election Day; Thanksgiving Day; & Christmas
3
    Day; provided the employee works 3 days in the week in
4
    which the holiday falls.
5
6
    TRUCK DRIVERS CLASSIFICATIONS
8 GROUP 1: Striaght Truck Driver, Dump Truck Driver, Water Truck
9 Driver, Transit Mix Driver, Pickup Truck Driver, Tank Truck Driver
0 Track Truck Driver, Agitator Truck Driver, Concrete Mobile Unit
1 Driver, Tringer Bead Truck Driver, Ross Carrier Driver, Warehouse
2 Forklift Driver, A Frame Truck Driver, Gin Pole Truck Driver,
4 Form Truck Driver, Driver for Truck having Self Loading/Unloading
5 Attachment, & Vacuum Truck/Trailer.
6 GROUP 2: Trucks Towing Driver
7 GROUP 3:Trailer Truck Driver, Winch Truck Driver, Off Road Dump
8 Truck Driver, Fuel Truck Driver, Tractor Trailer (any trailer
9 driver), Asphalt Oil Distributor Driver, & Off Road Water Truck
0 Driver.
1 GROUP 4: Mechanics.
2 -----
3
4 TEAM0469D 05/01/2000
                     Rates
                               Fringes
6 BURLINGTON (Remainder), MERCER, MONMOUTH, AND OCEAN COUNTIES
8 TRUCK DRIVERS:
9 GROUP 1
                           26.35
                                     11.835+A
0 GROUP 2
                           26.40
                                     11.835 + A
1 GROUP 3
                           26.50
                                     11.835+A
2 GROUP 4
                           26.60
                                     11.835+A
4 FOOTNOTE:
```

```
5 A. Employees working or receiving pay for 80 days within a
    year receive one week's paid vacation (48 hours); 125
7
    days receive two weeks' vacation (96 hours); 145 days
    receive 15 days (120 hours); 15 years seniority and 145
8
    days receive 4 weeks vacation (160 hours).
    PAID HOLIDAYS: New Year's Day: Washington's Birthday:
0
    Memorial Day; Independence Day; Labor Day; Columbus Day;
1
2
     Veteran's Day, General Election Day; Thanksgiving Day;
3
    and Christmas Day provided the employee has been assigned
4
    to work or "shapes" one day of the calendar week during
5
     which the holiday falls. Employee receives $3.00 per
6
    hour premium pay for hazardous waste work.
7
8
     TRUCK DRIVERS CLASSIFICATIONS
0 GROUP 1: Drivers on the following type vehicles: straight dumps,
1 flats, floats, pick-ups, container haulers, fuel, water
2 sprinkler, road oil, stringer, bead, hot pass, bus dumpcrete,
3 transit mixers, agitator mixer, half truck, winch truck, side-0-
4 matic, dynamite, power, x-ray, welding, skid, jeep, station
5 wagon, stringer, A-frame, all dual purpose trucks, truck with
6 mechanical tailgate, asphalt distributor, batch trucks, seeding,
7 mulching, fertilizer, air compressor trucks (in transit), parts
8 chaser, escort, scissor, Hi-lift, telescope, concrete breaker,
9 gin pole, stone, sand, asphalt distributor and spreader, nipper,
0 fuel trucks (drivers on fuel trucks, inleuding handling of unit).
1 skid truck (debris container - entire unit), concrete mobile
2 trucks (entire unit), expediter (parts chaser), beltcrete trucks,
3 pumperete trucks, line truck, reel truck, wreckers, utility
4 trucks, tank trucks, warehousemen, warehouse partsmen, yardmen,
5 lift truck in warehouse, warehouse clerk, parts man, material
6 checkers, receivers shippers, binning men (materials cardex man);
7 drivers on the following type vehicle: broyhill coal tar epoxy
9 trucks, little-ford bituminous distributor, slurry seal truck or
0 vehicle, thiokol trackmaster pick-up (swamp cat pickup, bucket
1 loader dump truck and any rubber-tired tractor used in pulling
2 and towing farm wagons and trailers of any description, similar
3 type vehicles); off-site and on-site repair shop, team drivers,
4 vacuum or vac-all trucks (entire unit)
6 GROUP 2: Drivers on straight 3-axle materials; truck and floats
8 GROUP 3: Drivers on all euclid-type vehicles; euclids,
9 international harvesters, wabcos, caterpillar, koehring,
0 tractors, and wagons, dumptors, straight, bottom, rear and side
1 dumps, carryalls and scrapers (not self-loading - loading over
2 the top), water sprinkler, trailers, water pulls and similar
3 types of vehicles; drivers on tractors and trailer type vehicles;
4 flat, floats, I-beam, low beds, water sprinkler, bituminous
5 transit mix, road oil, fuel bottom dump hopper, rear dump, office
6 shanty, epoxy, asphalt, agitator mixer, mulching, stringer,
7 seeding, fertilizing pole spread, bituminous distributor, water
8 pulls (entire unit) (tractor trailer), reel trailer and similar
9 types of vehicles
```

```
1 GROUP 4: Winch Trailer Drivers
4 TEAM0676A 05/01/1996
                                   Fringes
6 BURLINGTON (Area West of the NJ Turnpike to the Delaware River),
7 CAMDEN, CUMBERLAND, GLOUCESTER AND SALEM COUNTIES
9 TRUCK DRIVERS:
0 GROUP 1
                             20.20
                                         8.1875 + A + B
1 GROUP 2
                             20.25
                                         8.1875+A+B
                                         8.1875 + A + B
2 GROUP 3
                             20.40
                                         8.1875 + A + B
3 GROUP 4
                             20.60
4 GROUP 5
                                         8.1875 + A + B
                             20.75
5 GROUP 6
                                       8.1875 + A + B
7 FOOTNOTES:
8 A. Employee who has worked or received pay for 90 days
     within a year prior to his anniversary date shall
0
     receive 56 hours straight time vacation pay; for 3 years
1
     but less than 8 years of service he will receive 100
     hours of straight time vacation pay; 15 years or more he
3
     will receive 165 hours of straight time vacation pay.
4 B. PAID HOLIDAYS: New Year's Day, Memorial Day,
     Independence Day, Labor Day, Veteran's Day,
     Presidential Election Day, Thanksgiving Day, Christmas
6
7
     Day, and two personal holidays, Good Friday, and
     Christmas Eve afternoon (provided employee works that
8
     morning) on the condition that the employee works or is
0
     available for work on at least two days in the week in
1
     which the holiday occurs.
2
3
      TRUCK DRIVERS CLASSIFICATIONS
5 GROUP 1: Warehouseman
7 GROUP 2: Dump truck, water truck, transit mix, pickup, tank,
8 track, agitator, concrete mobile unit, dytinger bead, tack
9 rig, ross carrier, warehouse forklift, A-frame, gin pole
0 form truck, truck having self-loading/unloading attachment,
1 straight
3 GROUP 3: Truckstowing
5 GROUP 4: Trailer winch off road dump, fuel, tractor trailer,
6 asphalt oil distributor, off road water truck
8 GROUP 5: Mechanics
0 *GROUP 6: Truck drivers, on hazardous waste removal work on a
1 state or federally designated hazardous waste site where
2 the truck driver is in direct contact with hazardous
3 materials and when personal protective equipment is
4 required for respiratory, skin and eye protection
```

```
5 the teamster shall receive $2.25 per hour in addition to
6 the regular rate of pay including overtime pay.
7 -----
9 WELDERS - Receive rate prescribed for craft performing operation
0 to which welding is incidental.
1 -----
3 Unlisted classifications needed for work not included within
4 the scope of the classifications listed may be added after
5 award only as provided in the labor standards contract clauses
6 (29 CFR 5.5(a)(1)(v)).
7 -----
8 In the listing above, the "SU" designation means that rates
9 listed under that identifier do not reflect collectively
0 bargained wage and fringe benefit rates. Other designations
1 indicate unions whose rates have been determined to be
2 prevailing.
3
4
     WAGE DETERMINATION APPEALS PROCESS
6 1.) Has there been an initial decision in the matter? This can
7 be:
9 * an existing published wage determination
0 * a survey underlying a wage determination
1 * a Wage and Hour Division letter setting forth a
2 position on a wage determination matter
3 * a conformance (additional classification and rate)
4 ruling
6 On survey related matters, initial contact, including requests
7 for summaries of surveys, should be with the Wage and Hour
8 Regional Office for the area in which the survey was conducted
9 because those Regional Offices have responsibility for the
0 Davis-Bacon survey program. If the response from this initial
1 contact is not satisfactory, then the process described in 2.)
2 and 3.) should be followed.
4 With regard to any other matter not yet ripe for the formal
5 process described here, initial contact should be with the Branch
6 of Construction Wage Determinations. Write to:
7
8
    Branch of Construction Wage Determinations
    Wage and Hour Division
0
    U. S. Department of Labor
    200 Constitution Avenue, N. W.
1
2
    Washington, D. C. 20210
4 2.) If the answer to the question in 1.) is yes, then an
5 interested party (those affected by the action) can request
6 review and reconsideration from the Wage and Hour Administrator
7 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
8
9
       Wage and Hour Administrator
```

```
0
        U.S. Department of Labor
1
        200 Constitution Avenue, N. W.
        Washington, D. C. 20210
2
4 The request should be accompanied by a full statement of the
5 interested party's position and by any information (wage payment
6 data, project description, area practice material, etc.) that the
7 requestor considers relevant to the issue.
9 3.) If the decision of the Administrator is not favorable, an
0 interested party may appeal directly to the Administrative Review
1 Board (formerly the Wage Appeals Board). Write to:
3
        Administrative Review Board
4
        U. S. Department of Labor
5
        200 Constitution Avenue, N. W.
        Washington, D. C. 20210
6
7
8 4.) All decisions by the Administrative Review Board are final.
```

D	Ivities I Wellfields Ils 1205 zones 1,2 Ils 1204 zone 6,7 Ils 1204 zone 10 e Athletic Structu ct Trailers ailers for Athletics 205 Barrack and 1205 East enovation 1205 E-E	0d 44d 238d 75d 65d 65d 110d 110d 221d 221d	Start 9/16/02 9/16/02 3/17/03 3/17/03 10/14/03 12/15/02 11/15/02 11/15/02 11/15/02	Finish Predecessors 9/16/02 11/14/02 1 2/11/04 6/27/03 14,18 1/12/04 28 2/11/04 37 4/17/03 2 4/17/03 2	Anticipated Anticipated Separate contract,do Drill truck A,Drill truck Drill truck B,Drill truck Drill truck A	8 T T S T S T S T S T S T S T S T S T S		S ⊗ S ≥ S
NTP Geo	Iwellfields Ils 1205 zones 1,2 Ils 1204 zones 6,7 Ils 1204 zone 10 B Athletic Structu act Bubble Structu c Trailers ailers for Athletics 205 Barrack ante 1205 East enovation 1205 E-E	90 44d 238d 75d 65d 65d 110d 110d 110d 221d	9/16/02 9/16/02 3/17/03 3/17/03 10/14/03 12/15/03 11/15/02 11/15/02 11/15/02	9/16/02 11/14/02 1 2/11/04 6/27/03 14,18 1/12/04 28 2/11/04 37 4/17/03 2 4/17/03 2		9/16		
New Geo	velivities vells 1205 zones 1,2 Vells 1204 zones 6,7 Vells 1204 zone 10 ble Athletic Structu struct Bubble Structu stric Trailers Trailers for Athletics vate 1205 Barrack Nenovation 1205 E-E Renovation 1205 E-E	44d 238d 75d 65d 43d 110d 110d 221d 221d	3/17/03 3/17/03 10/14/03 12/15/03 11/15/02 11/15/02 11/15/02 11/15/02	2/11/04 6/27/03 14,18 1/12/04 28 2/11/04 37 4/17/03 4/17/03 2	Separate contract,do Drill truck A,Drill truck Drill truck B,Drill truck Drill truck A			
Geo New	vells 1205 zones 1,2 Vells 1204 zones 6,7 Vells 1204 zone 10 ble Athletic Structu struct Bubble Structu stric Trailers Trailers for Athletics 1205 Barrack vate 1205 East Renovation 1205 E-E	238d 75d 65d 110d 110d 110d 221d 221d	3/17/03 3/17/03 10/14/03 12/15/03 11/15/02 11/15/02 11/15/02 11/15/02	2/11/04 6/27/03 14,18 1/12/04 28 2/11/04 37 4/17/03 2 4/17/03 2	Separate contract, do Drill truck A,Drill truck Drill truck B,Drill truck Drill truck A			
Me N	Vells 1205 zones 1,2 Vells 1204 zones 6,7 Vells 1204 zone 10 ble Athletic Structu itruct Bubble Structu Trailers Trailers for Athletics 1205 Barrack vate 1205 East Renovation 1205 E-E	75d 65d 43d 110d 110d 110d 221d 221d	3/17/03 10/14/03 12/15/02 11/15/02 11/15/02 11/15/02 11/15/02	6/27/03 14,18 1/12/04 28 2/11/04 37 4/17/03 4/17/03 2 4/17/03 2	Drill truck A,Drill truck Drill truck B,Drill truck Drill truck A			
	Vells 1204 zones 6,7 Vells 1204 zone 10 ble Athletic Structu itruct Bubble Structu itruct Bubble Structu Trailers for Athletics 1205 Barrack vote 1205 East Renovation 1205 E-E	43d 110d 110d 110d 221d 221d	10/14/03 12/15/03 11/15/02 11/15/02 11/15/02 11/15/02	1/12/04 28 2/11/04 37 4/17/03 4/17/03 2 4/17/03 2	Drill truck B,Drill truck Drill truck A			
	ble Athletic Structu truct Bubble Structu stic Trailers Trailers for Athletics 1205 Barrack ovate 1205 East Renovation 1205 E	43d 110d 110d 110d 221d 221d	12/15/03 11/15/02 11/15/02 11/15/02 11/15/02 11/15/02	2/11/04 37 4/17/03 2 4/17/03 2 4/17/03 2	Drill truck A			
	ble Athletic Structu itruct Bubble Structu atic Trailers Trailers for Athletics 1205 Barrack ovate 1205 East Renovation 1205 E-E	110d 110d 110d 221d 221d	11/15/02 11/15/02 11/15/02 11/15/02 11/15/02	4/17/03 2 4/17/03 2 4/17/03 2				
· 	truct Bubble Structu itic Trailers Trailers for Athletics 1205 Barrack vate 1205 East Renovation 1205 E-E	110d 110d 221d 221d	11/15/02 11/15/02 11/15/02 11/15/02	4/17/03 2 4/17/03 2		······································		
· 	rtic Trailers Trailers for Athletics 1205 Barrack vate 1205 East Renovation 1205 E	221d	11/15/02 11/15/02 11/15/02 11/15/02	4/17/03 2				
	Trailers for Athletics 1205 Barrack vate 1205 East Renovation 1205 E	221d	11/15/02 11/15/02 11/15/02	4/17/03 2				
10	vate 1205 Barrack vate 1205 East Renovation 1205 E-E	221d 221d	11/15/02 11/15/02 11/15/02					
11 Renovate	wate 1205 East Renovation 1205 E Renovation 1205 E-E	221d 221d	11/15/02 11/15/02	9/19/03				
12 Reno	Renovation 1205 E Renovation 1205 E-E	221d	11/15/02	9/19/03				-
13	Renovation 1205 E-E			9/19/03 2				~
4-		96d	11/15/02	3/14/03 2			-	
15	Complete 1205 E	p PO	9/19/03	9/19/03 4,13				
16 Renc	Renovate 1205 West	221d	11/15/02	9/19/03				
17	Renovation 1205 W	221d	11/15/02	9/19/03 2				
18	Renovation 1205 W-	86d	11/15/02	3/14/03 2				
10	Renovate 1205 Dinin	108d	1/2/03	6/2/03				W - 2 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1
20	Complete 1205W	В	9/19/03	9/19/03 4,17				
21 Renovate	Renovate 1204 Barrack	403d	1/31/03	8/17/04			•	
22 Conr	Connect Corridor	86d	6/16/03	10/13/03		,	•	
23	Construct Connect C	998	6/16/03	10/13/03 27	Optional Bid Item			
Project: USMAPS Renovation	Renovation	Task		Summary Summary Rolled Up Task	y Task	Rolled Up Progress	ress	
Date: 7/10/02		Milestone	•	Rolled U	Rolled Up Milestone	3		
				ă	Page 1			
			-	-	- 088			

							100	00. 07	-	100	MAC
0	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S T	M F T	S	S W	S
24	Renovate 1204 East	291d	4/17/03	4							
25	Move Into Athletic Bu	21d	4/17/03	5/16/03 27SF	7SF	DPW Action					
56	Move-In Athletic Trai	21d	4/17/03	5/16/03 27SF	27SF	DPW Action					
27	Remove Asbestos 12	21d	5/16/03	6/16/03 29SF	29SF	DPW Action					
88	Renovation 1204 E -	86d	6/16/03	10/13/03_27	73						
62	Renovation 1204 E	207d	6/16/03	3/30/04							
98	Complete 1204E	В	3/30/04	3/30/04 29	6						
۳	Move Athletics into 1	21d	3/31/04	4/28/04 30	30	DPW Action					
32	Remove Athletic trail	21d	4/29/04	5/27/04 31	31						
33	Renovate 1204 West	403d	1/31/03	8/17/04							
8	Trailers for Academic	85d	1/31/03	5/30/03 35SF	35SF					7 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	70000 70000 70000 70000 70000 70000 70000 70000 70000 70000 70000
35	Move-In Academic T	35d	2/30/03	7/17/03		DPW Action					
36	Remove Asbestos 12	21d	7/17/03	8/15/03 38SF	38SF	DPW Action					
37	Renovation 1204 W	98d	8/15/03	12/12/03							
88	Renovation 1204 W	207d	8/15/03	5/31/04							
39	Complete 1204W	В	5/31/04	5/31/04 38	28				 -		
94	Move academics into	35d	6/1/04	7/19/04 39	39	DPW Action				2	
14	Remove academic tr	21d	7/20/04	8/17/04 40	9						
45	Complete Project	p ₀	8/17/04	8/17/04 41	41						
											3 ²¹
Project Date: 7	Project: USMAPS Renovation Date: 7/10/02	Task Progress			Summary Rolled Up Task		Rolled Up Progress	gress			
		Milestone	•		Rolled Up Milestone	stone 🔷					
					Page 2						



