AMENDMENT OF SOLICIT	'ATION/MODIFI	CATION OF CONTRACT	1. CONTRACT ID	CODE	PAGE OF	PAGE:
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.		. PROJECT	NO.(If applic	
0010	05-Nov-2002	W16ROE-1323-3646				
6. ISSUED BY CODE	DACW51	7. ADMINISTERED BY (If other than item 6)	CODE			
USA ENGINEER DISTRICT, NEW YORK ATTN: CENAN-CT ROOM 1843 26 FEDERAL PLAZA (DACW51) NEW YORK NY 10278-0090		See Item 6				
8. NAME AND ADDRESS OF CONTRACTOR	(No., Street, County	, State and Zip Code)	X 9A. AMENDMEN DACW51-02-B-0	NT OF SC	DLICITATI	ON NC
			X 9B. DATED (SEI 15-Feb-2002			
		_	10A. MOD. OF C	ONTRAC	CT/ORDER	NO.
0000			10B. DATED (S	EE ITEM	13)	
CODE	FACILITY COL	DE L PPLIES TO AMENDMENTS OF SOLION	TITATIONS			
X The above numbered solicitation is amended as set for			X is extended,	is not exter	nded	
Offer must acknowledge receipt of this amendment p				is not exter	nucu.	
RECEIVED AT THE PLACE DESIGNATED FOR T REJECTION OF YOUR OFFER. If by virtue of this a provided each telegram or letter makes reference to the 12. ACCOUNTING AND APPROPRIATION D	mendment you desire to ch ne solicitation and this ame	ange an offer already submitted, such change ma	y be made by telegram or le	etter,		
		O MODIFICATIONS OF CONTRACTS				
A. THIS CHANGE ORDER IS ISSUED PUR CONTRACT ORDER NO. IN ITEM 10A	SUANT TO: (Specif	T/ORDER NO. AS DESCRIBED IN IT: y authority) THE CHANGES SET FOR		MADE II	N THE	
B. THE ABOVE NUMBERED CONTRACT/ office, appropriation date, etc.) SET FOR	TH IN ITEM 14, PU	RSUANT TO THE AUTHORITY OF F		as change	es in paying	3
D. OTHER (Specify type of modification an	d authority)					
E. IMPORTANT: Contractor is not,	is required to sig	gn this document and return	copies to the issuing	office.		
 DESCRIPTION OF AMENDMENT/MODIF where feasible.) The purpose of this amendment is to reop Due to the reopening of step 1, the step 2 	pen step 1 of the two	step procurement, see below for more	e information.	oject matt	ter	
3. All other terms and conditions remain unc	hanged.					
4. All bidders must acknowledged receipt of methods; in the space provided on the SF 14 ACKNOWLEDGE AMENDMENTS BY THE DATLATE BID, LATE MODIFICATIONS OF BID OF	142, by separate lette ΓΕ AND TIME SPECIF	er, or by telegram, or by signing block 1 IED MAY RESULT IN REJECTION OF YO	5 below. FAILURE	ТО	_	
Except as provided herein, all terms and conditions of the d	locument referenced in Iter	n 9A or 10A, as heretofore changed, remains unc	hanged and in full force an	d effect.		
15A. NAME AND TITLE OF SIGNER (Type of		16A. NAME AND TITLE OF CO			e or print)	
	1	TEL:	EMAIL:			
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNE	D 16B. UNITED STATES OF AMEI	RICA		C. DATE SI	
(Cignature of parson outhorized to sign)	· [(Signature of Contracting Of	figar)	— 0:	5-Nov-200	۷

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

DEPARTMENT OF THE ARMY NEW YORK DISTRICT, CORPS OF ENGINEERS 26 FEDERAL PLAZA NEW YORK, NY 10278

4 November 2002

AMENDMENT NO. 10

PROJECT NO. DACW51-02-B-0001
TECHNICAL REQUIREMENTS INSTRUCTIONS TO OFFERORS
MAINTENANCE DREDGING AND DISPOSITION OF DREDGED MATERIAL FROM FLUSHING BAY & CREEK, NEW YORK, FEDERAL NAVIGATION CHANNEL

TO PROSPECTIVE BIDDERS:

The purpose of this amendment is to reopen step 1 of the two step procurement process due to the approaching environmental no dredge window. The current schedule will not allow the sampling of the channel and subsequent permits to be available in time to perform the work as planned in January and February of 2003. The no dredge period runs from February 1 to June 30 of any year. The environmental window in which no dredging can occur, may affect the availability of the disposal site, dredging capabilities, transportation capabilities and processing capabilities.

The new expected performance period for the project is from **July to August 2003**. Based on this new project performance period, each offeror is required to revise their proposal to verify their ability to perform the work in the new performance period. Each offeror shall reconfirm its commitment and availability of dredge plant and transportation equipment which includes but is not limited to tugs and scows, and the availability of the processing facility and disposal site for July and August of 2003. All sections of the proposal submitted as per section V. Required Submittals should be checked for validity in regard to the new work performance period.

If equipment formerly committed to this project is unavailable for the new project performance period, then new equipment may be proposed. The new proposed equipment must be available for use during the new project performance period and comply with all RFP submittal requirements. Specifically, offerors must provide proof of current permits, licenses, registrations or other certifications in compliance with the proposed dredging and transportation methods. Transportation equipment includes tugs and scows as well as any other vehicles to transport the dredged material.

A revised proposal indicating that the dredging, transportation, and processing equipment, and disposal facility are available during the new project performance period is required. In addition, proof of the Disposal Site Owner's approval granting the Offeror the right of dredged material disposal at that site shall be submitted.

Due to the reopening of step 1, the step 2 bid opening scheduled for November 8, 2002 is postponed. A new step 2 Invitation for Bids will be issued after the receipt and determination that revised proposals are technically acceptable.

Furthermore, the due date for submission of revised proposals as part of the reopening of step 1 will be issued at a later date.

DACW51-02-B-0001 0010 Page 3 of 3

	Sincerely,				
	Ella Snell Chief, Contracting Division				
NOTE: Only offerors that had submitted proposals in the final discussions under the previously held step 1 are requested to submit revised proposals under this Amendment. That is, revised proposals will be accepted only from offerors who had submitted revised proposals in response to discussion letters dated July 18,2002 from this office.					
(End of Summary of Changes)					