

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

AMENDMENT 0004

AMEND 0004

GENERAL COMMENTS

The Project has been changed by deleting Water Supply Station No. 5 in its entirety. The deleted works will not impact the water supplies required for irrigation of Sections 23, 25, 42 and 43. Line Item 0002 (Option) for Section 25 is now included in Line Item 0001 (Base Bid).

SPECIFICATIONS:

Delete the following specifications in their entirety without substitution:

Section 02516	Water Supply Stations - General Construction
Section 02714	Well Construction and Equipment
Section 02715	Water Supply Stations - Plumbing Work
Section 05510	Metal Stairs
Section 07920	Sealants and Caulking
Section 08305	Access Doors
Section 15050	Basic Methods and Requirements (Mechanical)
Section 15055	Water Supply Stations - Heating and Ventilation Work
Section 15840	Ductwork and Accessories
Section 16050	Basic Methods and Requirements (Electrical)
Section 16055	Water Supply Stations - Electrical Work
Section 16126	Cables, High Voltage (Above 600 Volts)
Section 16140	Wiring Devices
Section 16150	Motors
Section 16155	Motor Starters
Section 16160	Panelboards
Section 16170	Disconnect Switches (Motor and Circuit)
Section 16321	Transformers, Padmounted
Section 16460	Transformers (General Purpose)

The Contractor shall delete all other works required in the remaining Specifications that are required for construction of Water Supply Station No. 5 works as shown on the following Contract Drawings and Details:

Drawing No. PS#5-1	Water Supply Sta. #5, Plans and Details
Drawing No. PS#5-2	Water Supply Sta. #5, Mech. and Elect. Details
Drawing No. PS#5-3	Water Supply Sta. #5 Well
Drawing No. IR-E1	One Line Diagram & Misc. Details
Detail 5, Drawing No. IR-C3	Flow Sensor Detail
Detail 1, Drawing No. IR-C4	Irrigation Controller Assembly - Station No. 5

DRAWINGS:

Delete the following drawings and details in their entirety without substitution:

Drawing No. PS#5-1	Water Supply Sta. #5, Plans and Details
Drawing No. PS#5-2	Water Supply Sta. #5, Mech. and Elect. Details
Drawing No. PS#5-3	Water Supply Sta. #5 Well
Drawing No. IR-E1	One Line Diagram & Misc. Details
Detail 5, Drawing No. IR-C3	Flow Sensor Detail
Detail 1, Drawing No. IR-C4	Irrigation Controller Assembly - Station No. 5

Bidders must acknowledge receipt of this amendment by the date specified in the solicitation (or as amended) by one of the following methods: in the space provided on the SF 1442, by separate letter or telegram, or by signing block 15 below. FAILURE TO ACKNOWLEDGE AMENDMENT BY THE DATE AND TIME SPECIFIED MAY RESULT IN REJECTION OF YOUR BID IN ACCORDANCE WITH THE LATE BID, LATE MODIFICATIONS OF BIDS OR LATE WITHDRAWAL OF BIDS.

SECTION 00010 - SOLICITATION CONTRACT FORM

The required response date/time has changed from 07-Nov-2003 01:00 PM to 14-Nov-2003 01:00 PM.

CLIN 0001

The CLIN extended description has changed from Irrigation Systems in Sections 23, 42, and 43 and construct Water Supply Station No. 5 Including Well No. 5 to Irrigation Systems in Sections 23, 25, 42, and 43.

CLIN 0002

The CLIN description has changed from Construct Automatic Site to NOT USED.

The CLIN extended description Irrigation System in Section 25 has been deleted.

The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.

The unit of issue Lump Sum has been deleted.

The option status has changed from Option to No Status.

The following have been added by full text:

REVISED BID SCHEDULE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT
0001	Construct Automatic Site Irrigation Systems in Sections 23, 25, 42, and 43.	1	Lump Sum

AMOUNT _____

NOTES:

- 1. The low bidder for purpose of award will be the conforming responsible bidder offering the lowest amount for Line Item 0001.**

(End of Summary of Changes)