AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES	
AMENDIMENT OF SOCIETY	ATIONNODET	CATION OF COMMACI	J		1	2	
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT	NO.(If applica	ble)	
0001	25-Apr-2003	W16ROE-3080-3950					
6. ISSUED BY CODE  USA ENGINEER DISTRICT, NEW YORK ATTN: CENAN-CT ROOM 1843 26 FEDERAL PLAZA (DACW51) NEW YORK NY 10278-0090	DACW51	7. ADMINISTERED BY (If other than item 6) ALBANY FIELD OFFICE USACOE-NYD 1 BOND STREET CENAN-OP-A TROY NY 12180		CODE E3R0100			
8. NAME AND ADDRESS OF CONTRACTOR	, State and Zip Code)	X 9A. AMENDM	A. AMENDMENT OF SOLICITATION NO. ACW51-03-T-0014				
			B. DATED (SEE ITEM 11)				
			<u> </u>	10A. MOD. OF CONTRACT/ORDER NO.			
9000	1		10B. DATED	(SEE ITEM	13)		
CODE	FACILITY COI	DE PPLIES TO AMENDMENTS OF SOLIC	TITATIONS				
X The above numbered solicitation is amended as set for			is extended,	is not exte	nded		
(a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which includes a RECEIVED AT THE PLACE DESIGNATED FOR REJECTION OF YOUR OFFER. If by virtue of this a provided each telegram or letter makes reference to t	reference to the solicitatic THE RECEIPT OF OFFER amendment you desire to ch he solicitation and this ame	on and amendment numbers. FAILURE OF YOU S PRIOR TO THE HOUR AND DATE SPECIFI lange an offer already submitted, such change may	R ACKNOWLEDGMI ED MAY RESULT IN be made by telegram of	ENT TO BE	<b>~</b> ,		
12. ACCOUNTING AND APPROPRIATION D	OATA (If required)						
		O MODIFICATIONS OF CONTRACTS/ T/ORDER NO. AS DESCRIBED IN ITE					
A. THIS CHANGE ORDER IS ISSUED PUR CONTRACT ORDER NO. IN ITEM 10A	RSUANT TO: (Specif			RE MADE I	N THE		
B. THE ABOVE NUMBERED CONTRACT. office, appropriation date, etc.) SET FOI C. THIS SUPPLEMENTAL AGREEMENT	RTH IN ITEM 14, PU	RSUANT TO THE AUTHORITY OF F		ich as chang	es in paying		
D. OTHER (Specify type of modification an	d authority)						
E. IMPORTANT: Contractor is not,			copies to the issuir				
DESCRIPTION OF AMENDMENT/MODII     where feasible.)  The purpose of this amendment is to make the and Associated Equipment at Albany Field	ne following changes			-			
a. Section SF 1449, Page 7, Item No. 0002A increase quantity from 1 to 2. (See Continua	•	k, Specific Requirements, Page 24, Par	agraph 1.g: PTZ J	Joystick Con	ntroller,		
The due date for Quotes is changed from 3	0 Apr 03 to 7 May 03						
NOTE: Bidders must acknowledge receipt of methods: in the space provided on the SF 1 amendments by the time specified may result withdrawal of Bids (FAR 14.304)	449, by separate lett	er, or by telegram or by signing block 1	5A below. Failure	to acknowl	edge		
Except as provided herein, all terms and conditions of the							
15A. NAME AND TITLE OF SIGNER (Type	or print)	16A. NAME AND TITLE OF CO	NTRACTING OF	FICER (Typ	e or print)		
		TEL:	EMAIL:				
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNE	D 16B. UNITED STATES OF AMER	RICA	160	C. DATE SIG	GNED	
	_	BY		2	5-Apr-2003		
(Signature of person authorized to sign)		(Signature of Contracting Of	ficer)				

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

# **SUMMARY OF CHANGES**

SECTION SF 1449 - CONTINUATION SHEET

SUPPLIES OR SERVICES AND PRICES

## SUBCLIN 0002AB

The CLIN extended description has changed from PTZ JOYSTICK CONTROLLER. PART NUMBER LTC-5135/60 PHILIPS ONLY. QUANTITY: 1 to PTZ JOYSTICK CONTROLLER. PART NUMBER LTC-5135/60 PHILIPS ONLY. QUANTITY: 2.

The pricing detail quantity has increased by 1.00 from 1.00 to 2.00.

### CLIN 0004

The CLIN description has changed from FURNISH AND INSTALL 2" PVC CONDUIT to DELETE FURNISH & INSTALL 2" PVC CONDUIT.

The CLIN extended description has changed from FURNISH AND INSTALL 2" PVC CONDUIT A MINIMUM 6" BELOW GROUND, FROM EXISTING UTILITY POLE LOCATED NEAR BUILDING 6 (OFFICE) TO BUILDING 7 (STOREHOUSE). SEE ATTACHED MAP FOR CONDUIT/CABLE ROUTE. to DELETE FURNISH AND INSTALL 2" PVC CONDUIT A MINIMUM 6" BELOW GROUND, FROM EXISTING UTILITY POLE LOCATED NEAR BUILDING 6 (OFFICE) TO BUILDING 7 (STOREHOUSE). SEE ATTACHED MAP FOR CONDUIT/CABLE ROUTE. (DELETE).

The following have been added by full text:

# CHANGES TO SOLICITATION

b. Section SF 1449, Page 17, Item No. 0004; and Scope of Work, Specific Requirements, Page 25, Paragraph 3: delete "Furnish and install 2" PVC conduit". This item will be furnished by the Government.

(End of Summary of Changes)